
  NWIRP BETHPAGE ACTIVITY/PROGRESS UPDATE 
Operable Unit 2 (OU2) NWIRP BETHPAGE, NEW YORK 

ACTIVITY PERIOD:  JULY 2014 
 
1. OU2 Summary and Progress 

• The interim GAC system is operational.  Continue working on building interior systems 
and components (electrical, piping runs, fire sprinkler system) for the full scale GAC 
system at NYAW 

• Resolution down loaded the June 2014 water level recordings and submitted them to 
USGS 

• Complete drilling at VPBs -147, -152 and -156. 
• Begin drilling at VBPs-151 and MW 111D1 (VPB-145 well cluster) 
• Re-drilling Levittown Outpost Well 4-2R  
• Internally preparing access agreements for outpost monitoring wells at MWD and SFWD 
• Flow has dropped at GM-38 recovery well RW-1.  The pump was removed to determine 

the reason and a camera was placed in the well to verify integrity.  RW-3 continues to 
operate at an increased rate.  
 

 
2.       OU2 Planned Activity for Next Month (August) 

      During the next month, the Navy anticipates performing the following: 
• Continue working on building interior systems and components (utility coordination, 

electrical) for the full scale GAC system at NYAW 
• Continue operations of the interim GAC system at NYAW 
• Coordinate surveying of the horizontal and vertical coordinates for each of the 

monitoring wells 
• Prepare well inventory report with LTM recommendations 
• Data loggers continue to record data 
• Continue operation of GM-38 Treatment System 
• Continue drilling at VPB-151 and MW-111D1 (VPB-145 well cluster). 
• Begin drilling at VBP-154 and MW-111D2 (VPB-145 well cluster) 
• Complete re-drilling Levittown Outpost Well 4-2R ; begin drilling 4-1R 
• Submit Data Summary Report for VPB-142, -144, -146 and -148 
• Submit Data Summary Report for March 2014 Groundwater Sampling 

 



Task Name Duration Start Finish
Western Plume Schedule 120 days Mon 3/24/14 Fri 9/5/14
Installation of VPB 144 (completed) Thu 1/23/14
Installation of VPB 142 (completed) Tue 12/17/13
Installation of VPB 148 (completed) Mon 3/17/14
Installation of VPB 150 (Rig #2) (completed) Thu 5/1/14
Installation of VPB 140 (Rig#3) (completed) Thu 5/8/14
Installation of VPB 156 (Rig #2) (completed) Thu 7/3/14
Installation of VPB 152 (Rig#3) (completed) Fri 7/11/14
Installation of VPB 151 (Rig#2) 40 days Mon 7/14/14 Fri 9/5/14
Installation of VPB 154 (Rig #3) 40 days Mon 8/4/14 Fri 9/26/14
Installation of VPB 149 (Rig #2) 40 days Mon 9/8/14 Fri 10/31/14
Installation of VPB 157 (Rig#3) 40 days Mon 9/29/14 Fri 11/21/14
Installation of VPB 155 (Rig #2) 40 days Mon 11/3/14 Fri 12/26/14
Installation of VPB 153 (Rig #3) 40 days Mon 11/24/14 Fri 1/16/15
Installation of VPB 141 (Rig #2) 40 days Mon 12/29/14 Fri 2/20/15
Installation of VPB 143 (Rig #3) 40 days Mon 1/19/15 Fri 3/13/15
Massapequa Schedule (VPBs 145-147) Rig #1 250 days Mon 1/13/14 Fri 12/26/14
Installation of VPB 146 (completed) 53 days Mon 1/13/14 Wed 3/26/14
Installation of VPB 145 (completed) Mon 5/19/14
Installation of VPB 147 (completed) Thu 7/24/14
Installation of VPB 145 Well 111D2 20 days Wed 7/23/14 Tue 8/19/14
Installation of VPB 145 Well 111D1 20 days Wed 8/20/14 Tue 9/16/14
Installation of VPB 146 Well 112D2 20 days Wed 9/17/14 Tue 10/14/14
Installation of VPB 146 Well 112D1 20 days Wed 10/15/14 Tue 11/11/14
Installation of VPB 147 Well 113D2 20 days Wed 11/12/14 Tue 12/9/14
Installation of VPB 147 Well 113D1 20 days Wed 12/10/14 Tue 1/6/15
Redrill 4-1 and 4-2 (Rig #4) 60 days Mon 6/16/14 Fri 9/5/14

Note: Days are tallied as Work days - 5 per week

OU2 DRILLING SCHEDULE
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